
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-28

2. Agency: 009

3. Bureau: 90

4. Name of this Investment: OS ONC CONNECT Gateway

5. Unique Project (Investment) Identifier (UPI): 009-90-03-00-01-0004-24

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2010

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 National Health Information Network (NwHIN) Exchange is the critical portion of the National health IT
agenda intended to facilitate development of a secure, nationwide, interoperable health information
infrastructure that will connect providers, consumers, and others involved in supporting health and
healthcare. investment will enable health information to follow the consumer, be available for clinical
decision making, and support appropriate use of healthcare information beyond direct patient care so as
to improve health outcomes. The investment seeks to achieve these goals by coordinating stakeholders
in developing interoperable standards and by engaging industry in developing prototypes and trials. EO
13410 requires federal agencies to adopt health IT standards that have been recognized by the HHS
Secretary when developing or enhancing health information systems.   CONNECT Gateway is an
open-source software product that implements the service and content specifications of NwHIN
Exchange. This product acts as web-services “gateway”, connecting an organization’s health
information systems, such as EHRs, and allowing exchange of information across the gateway via
NwHIN-specific web-services and protocols. Gateway allows an organization to easily adapt their systems
to exchange in an NwHIN-compliant manner, without having to modify each of the systems behind the
gateway. Gateway provides a cost-effective mechanism for users implement many of the standards
defined in HITSP Interoperability Specifications.    In March 2010, CONNECT Gateway Solution v. 2.4
was released to the public as an open source solution. FHA is making this software available to foster
public and private organization adoption of interoperability standards for health information technology
systems communicating using NwHIN Exchange. Private and public sector organizations can download
CONNECT and use it for their connectivity needs. As with other open source solutions, organizations are
encouraged to modify and expand the capabilities of the software. Although the download is free, an
organization opting to use the solution will be responsible for costs associated with its implementation and
maintenance within its own environment. In 2012 CONNECT Gateway will continue to expand its open
source contributions and acceptance.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

Page  1 / 14 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-08-18
b. Provide the date of the most recent or planned approved project charter. 2007-06-22

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Blumenthal, David
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded GS35F0283J * * $12.7 Time and
Materials

Y 2008-03-19 2010-09-15 Follow On to
Competed

Action

ADP
Software

Awarded GS-35F-5900H * * $30.5 Time and
Materials

Y 2010-09-24 2015-09-23 Full and
Open

Competition

ADP
Software

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. connect  gateway is developing an interoperability environment which will allow it to interface with
the cloud computing solution.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-01-10

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-04-28

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-11-24
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY2009 Solution
Development

DME * $3.4 $3.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY2009
Technical

Management

DME * $0.9 $0.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY2009
Conferences/Outr

each

DME * $0.7 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY2009 Open
Community

Source

DME * $0.2 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY2009
Operations &
Maintenance

SS * $1.4 $1.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY2010 Solution
Development

DME * $4.9 $4.9 2009-10-01 2009-10-01 2010-09-23 95.00% 96.00%

FY2010
Technical

Management

DME * $1.0 $0.7 2009-10-01 2009-10-01 2010-09-30 62.00% 65.00%

FY2010 Open
Community

Source

DME * $0.7 $0.4 2009-10-01 2009-10-01 2010-09-30 50.00% 52.00%

FY2010
Conferences/Outr

each

DME * $0.7 $0.5 2009-10-01 2009-10-01 2010-09-30 62.00% 65.00%

FY2010
Operations &
Maintenance

SS * $1.4 $1.2 2009-10-01 2009-10-01 2010-09-30 82.00% 84.00%

FY2011 Solution
Development

DME * $4.9 2010-10-01 2011-09-30 0.00% 0.00%

FY2011
Technical

Management

DME * $1.0 2010-10-01 2011-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY2011 Open
Community

Source

DME * $0.7 2010-10-01 2011-09-30 0.00% 0.00%

FY2011
Conferences/Outr

each

DME * $0.7 2010-10-01 2011-09-30 0.00% 0.00%

FY2011
Operations &
Maintenance

SS * $1.4 2010-10-01 2011-09-30 0.00% 0.00%

FY2012 Solution
Development

DME * * * 2011-10-01 * 2012-09-30 * * *

FY2012
Technical

Management

DME * * * 2011-10-01 * 2012-09-30 * * *

FY2012 Open
Community

Source

DME * * * 2011-10-01 * 2012-09-30 * * *

FY2012
Conferences/Outr

each

DME * * * 2011-10-01 * 2012-09-30 * * *

FY2012
Operations &
Maintenance

SS * * * 2011-10-01 * 2012-09-30 * * *

FY2013 Solution
Development

DME * * * 2012-10-01 * 2013-09-30 * * *

FY2013
Technical

Management

DME * * * 2012-10-01 * 2013-09-30 * * *

FY2013 Open
Community

Source

DME * * * 2012-10-01 * 2013-09-30 * * *

FY2013
Conferences

DME * * * 2012-10-01 * 2013-09-30 * * *

FY2013
Operations &
Maintenance

DME * * * 2012-10-01 * 2013-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-07-01

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

007 2009-08-07

029 2009-08-07

016 2009-08-12

007 2010-08-18

029 2010-08-18

016 2010-08-18

009

009

009

009

009

009

009

009

009

009

005

006

019

024

025

011

012
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Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

014

021

015

020

026

422

028

184

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

007 021-12-01-11-01-1020-0
0

$2.0 * * *

029 029-00-01-01-01-1040-0
0

$2.0 * * *

016 016-00-01-02-01-2125-0
0

$1.0 * * *

007 021-12-01-11-01-1020-0
0

$2.6 $0.0 * * *

029 029-00-01-01-01-1040-0
0

$3.2 $0.0 * * *

016 016-00-01-02-01-2125-0
0

$0.5 $0.0 * * *
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Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Processes and Activities Security CONNECT provides
secure data delivery of

EHRs

annual % security incidents Decrease NA 2008-10-01

 

* - Indicates data is redacted.
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